

Initial Project Planning Template

Date	27 June 2026
Team ID	xxxxxx
Project Name	Emotion Detection & Learning Support
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

This project plan outlines the user stories, sprint schedule, priorities, and estimated effort required to develop the Emotion Detection & Learning Support Engine. It organizes the development process into manageable sprints, ensuring that core features are implemented systematically, tested, and delivered within the planned timeline.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Interface	USN-1	As a student, I can enter learning-related text into the application for emotion analysis.	2	High	Rithika sundari.S	27-06-2026	29-06-2026
Sprint-1	Emotion Detection	USN-2	As a student, I want the system to detect my emotion using BiLSTM and BERT models.	5	High	Rithika sundari.S	27-06-2026	02-07-2026
Sprint-2	AI Recommendation	USN-3	As a student, I want personalized learning suggestions using the Gemini API.	5	High	Rithika sundari.S	03-07-2026	06-07-2026

Sprint-2	Analytics Dashboard	USN-4	As a student, I want to view emotion history and analytics.	2	Medium	Rithika sundari.S	03-07-2026	06-07-2026
Sprint-3	Data Storage	USN-5	As a student, I want my emotion history to be saved for future reference.	2	Medium	Rithika sundari.S	07-07-2026	09-07-2026
Sprint-3	Testing & Deployment	USN-6	As a developer, I want to test and deploy the application for reliable use.	3	High	Rithika sundari.S	07-07-2026	10-07-2026